AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 CONTRACT Ib CODE PAGE  OFPAGE

1 1

Z. AMENDMENT/MODIFICATION NO. 3 EFFEGTIVE DATE 4 REQUISITION/PURGHASE REQ. NO.  |5. PROJECT NO. (i applicabie)
A123 See Block 16 DE-AC34-04RF01904.015 N/A

8. ISSUED BY CODE ] 7. ADMINISTERED BY (H other than ltem &) CODE

U.S. Department of Energy DOE/RFPO
Rocky Flats Project Office Contracts Management Division
10808 Highway 93, Unit A Alin: Charles A. Dan (303) 966-8485
Golden, CO 80403-8200

8. NAME AND ADDRESS OF CONTRACTOR (No., street, counly, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
KAISER-HILL COMPANY, LLC [

Rocky Flats Environmental Technology Site
10808 Highway 93, Unit B
Golden, CO 80403-8200

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
DE-AC34-00RF01904
CODE FACILITY CODE 10B. DATED (SEE ITEM 13)

February 1, 2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numberad solicitation is amended as set forth in item 14. The house and date specified for receipt of D is extended, D is not extended
Ctfers

Ofiers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following

methods: .

(a) By completing items 8 and 15 and returning copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT CF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. if by virtue of this amendment you desire to change an cffer already submitted, such change may be made by tetegram o letter, provided each telegram or letter
makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

A THIS CHANGE ORDER 1S ISSUED PURSLIANT TO: (Specity aulharity) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 104,

B. THE ABOVE NUMBERED CONTRACT/ORDER 15 MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such as changes in paying office, appropriation date, etc., SET FORTHIN
ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43. 103{b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TC AUTHORITY QF:

0 0,4d

D. OTHER (Specify type of modilication and authority)

Article B.3. Department of Energy Organization Act (PL95-91)

X

E. IMPORTANT: Contractor i“_,, isnot, [¥: isrequired to sign this document and return - copies to the issuing office.
14 DESCRIFTION OF AMENDMENT/MOGIFICATION {Grganized by UCF section headings, including solicitalion/contract subject maler where feasible.)

1. The purpose of this modification is to report IWO/MPO adjustments.

Funds Obligated to date: $2,904,764,960.98
Funds Obligated by this Modification: -39,919.95
Funds Obligated since inception of Contract:  $2,904,725,041.03

Except as provided herein, all terms and conditions of the document referenced in Itern 9A or 10A, as heretofore changed, remains unchanged and in full force and eftect,
15C. DATE SIGNED

T5A. NAME AND TITLE OF SIGNER (Type or print} 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Charleg A. Dan, Jr.
Cy@ng jcer Y,
. 1?5 SIGNED
7 /
NSN 7540-01-152-8070 STANDARD FORM 30 {Rev. 10-83)

PREVICUS EDITION 20-105 Prescribed by GSA
UNUSABLE FAR (48 CFA) 53243




FY04 KH (RFO1904) FINPLAN #15 (May 24, 2004)

5/24/2004

Add funds to cover the packaging and shipping expenses for
_____________________ YN1901000 M43KMP330 : TE :$ 2,000.00 sending the BF criticality alarm system to LLNL,
Add funds to cover the packaging and shipping expenses for
YIN1902000 M43KMP330 & TE :3$ - (2,000.00) sending the RF criticality alarm system to LENL,
820102000 M40KIW 120 TP i $ 15,845.91 : :Order complete - decbligate remaining balance.
820101000 M44KIW391 TP % - Update to SOW.
820101000 M4A2KIW245 NS i 8 (565,765.86); iOrder complete - deobligate remaining balance.
Subtotal 3 {39,919.95)
Total 13 {39,919.95)} P W

Funds Availability Certificate d’



